
Geotech desktop study  
eliminates Skyway for 

perc ponds

Preliminary geotech 
at Clark Rd

(week of 5/11)

Initial result is 
POSITIVE for perc

Re-evaluate surface 
discharge options

Initial result is 
NEGATIVE for perc

• Water Board coordination
• Discharge location analysis
• Treatment process alternatives
• Collection system alternatives to 

serve most customers (bounds, 
STEP/Hybrid)

Further geotech & 
survey to validate 

site feasibility

Collection system alternatives
• Confirm SSA bounds and 

hydraulics
• Gravity/Hybrid/STEP 

Treatment process 
validation/evaluation 

for site

Community input for 
Clark Rd.

Carollo deliver response to 
Community Proposal

Carollo deliver response to 
Community Proposal

BODR for collection system & WWTFBODR for collection system & WWTF

DECISION DECISION



Basis of Design 
(BODR)

• Confirm project 
scope & service 
area

• Update EIR

Preliminary 
Design (30%)

• Preliminary 
construction and 
O&M cost 
estimates

Detailed Design 
(60-90%)

• Update 
construction and 
O&M cost 
estimates

Final Design Construction

Design – Fully Grant Funded – $30 Million
CDBG-DR Design Grant

We are here

Council Action

Update funding 
applications

Council Action Council Action

Update Rate 
Analysis Rate Study

Adopt User 
Rates

(Prop 218)
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