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Project History:  
The initial Project Study Report (PSR) was completed for this project on November 9, 
2000.  The CEQA review (California Environmental Quality Act) was completed on 
April 9, 2002.   On May 14, 2002, the design contract with Mark Thomas and Company 
was approved by the Town Council.  Part way through the design of this project the state 
withdrew funding for all approved STIP projects due to the ongoing State budget 
problems.  This left this project without full funding. 
 
To resolve this funding issue, Town Engineering Division staff submitted a Congestion 
Mitigation Air Quality (CMAQ) grant to the Butte County Association of Governments 
(BCAG).  On May 23, 2004, the Town Council approved the Congestion Mitigation Air 
Quality Grant application, to partially fund the right of way acquisitions and to fund the 
construction of this project.  As these were federal funds, the Town was required to also 
conduct a NEPA Environmental Review (National Environmental Protection Act).  This 
separate and distinct environmental review was formally approved by Caltrans and 
FHWA in May, 2006 (two full years to complete). 
 
On June 13, 2006, the Town Council approved the purchase of 12 separate right of way 
acquisitions, for a total purchase price of $303,000.  This was in addition to one 
previously acquired (hardship acquisition) that was acquired in 2005 for $38,000.00, for a 
total right of way (land acquisition) cost of $341,000. 
 
The design for the utility relocations begin in 2004, and their actual relocation work 
began in January 2007.  Utility work included in this project was the replacement of the 
existing steel water main, which was in poor condition, and would not withstand the 
stress of the roadway reconstruction.  Also included in the project was relocation of 
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multiple joint utility poles, gas mains, and AT&T conducts and duct runs, to 
accommodate the new roadway alignment and the new storm drains and water lines. 
 
The final plans and specifications were approved by the Town Council on August 14, 
2007.  Once approved, it was advertised and bid in accordance with State requirements.   
Franklin Construction of Chico, CA, provided the lowest responsible bid of 
$2,354,000.00.  The construction contract was awarded to their firm by the Paradise 
Town Council on September 25, 2007. 
 
Project Details: 
This traffic signal/road reconstruction project is the largest public works contract ever 
awarded in the history of the Town of Paradise.  This $2,354,000 project included 2,700 
cubic yards of excavation, 71,600 square feet of pulverized asphalt (all recycled and re-
used as base material on this project), 5,600 tons of new aggregate base, over 3,000 tons 
of new asphalt concrete, over 6,000 square feet of concrete sidewalk, almost 2,000 linear 
feet of storm drain, over 1,400 linear feet of new waterline, ranging in size from 8 inch to 
24 inch diameter. 
 

 
Storm Drain line installed up Skyway 
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AT&T Conduits rerouted around Storm Drain 
 
 
 

 
Skyway Road Widening by Franklin Construction 
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Milling the existing Roadway 
 
 

 
Paving on Skyway – First Lift 
 



Town of Paradise 5555 Skyway Paradise, CA 95969 (530) 872-6291 
 

 
   

 5 

 
Apply-A-Line Installing Thermoplastic Pavement Markings 
 
 


